MoDOT—Marshall Project Office

November 20, 2009

319 Days are
Remaining on the
Bridge Closure

BENT MODIFICATIONS

QUICK NOTES:

e MoDOT ap-
proved Subcon-
tract requests
for Shapiro
Brothers, KW
Luetkemeyer
and Martinez
Concrete.

e MoDOT ap-
proved OCCl’s
Thermal Control
Plan for Mass
Concrete place-
ment on the
piers.

e US Coast Guard
confirmed the
temporary
lighting con-
figuration in-
stalled by Mark
One Electric is
acceptable.
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"Our miission is to provide a word-class transportation
experience that delights onr customers and promotes a
prosperons Missonri."

Beginning November 13, OCCI began modifying the first of 16 Bents/
Piers on the Miami bridge. The modifications begin with drilling through
the pier at a predetermined cut line. Then, as pictured below, the con-
crete is removed from around the reinforcing steel using a machine
called a Brokk 260. This machine is mounted on tracks and has a hy-
draulic hammer on the end of a folding arm to hammer away at the
concrete. A rock splitter will then be inserted into the drilled holes to
separate the concrete from the concrete which will remain in place. A

crane will lift the remaining concrete from the bent/pier.

At the end of this week, OCCI also started construction of the false work
tower in the river at span 7. In October, OCCI constructed an additional

false work tower on land also at span 7.

Modifications at Bent No. 7



